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1. INTRODUCTION 
Traffic volume increases and an aging infrastructure create the need for reconstruction, 
rehabilitation, and maintenance of existing facilities. As more motorists feel that delays should 
be minimal during highway renewal projects, lane closures that reduce capacity through the 
work zone should not create unreasonable delays. In order to facilitate the determination of when 
a lane closure is permitted during the day, some states have developed lane closure policies, or 
strategies, that they use as guidance or as a “final rule” in determining daily permitted lane 
closure times. Permitted lane closure times define what times of the day, week, or season a lane 
closure is allowed on a facility and at a specific location or segment.  
Some state transportation agencies (STA) have developed lane closure policies or strategies. We 
have researched the policies and strategies of a few STAs, reputed to have good lane closures 
policies or strategies, that were selected by the project advisory committee for further research. 
These agencies included the following: 
• California Department of Transportation (Caltrans) 
• Colorado Department of Transportation (CDOT) 
• Indiana Department of Transportation (INDOT) 
• Minnesota Department of Transportation (Mn/DOT), Metropolitan District 
• Missouri Department of Transportation (MoDOT) 
• Ohio Department of Transportation (ODOT) 
• Wisconsin Department of Transportation (WisDOT) 
 
Many of these agencies have documentation available to the general public that introduces and 
describes the state’s lane closure policy. Others only provide the documentation, which may be 
limited in nature, to staff within the agency. Through examination of these available documents, 
it was discovered that these STAs’ lane closure policies are each unique in their components. 
Furthermore, the range in available information provided in each document make some STAs 
appear to have very intricate policies while others’ seem very simplistic by comparison.  
Many questions were raised after looking into these policies, generally concerning the lane 
closure and permitted lane closure time development, exceptions to the policy, and enforcement 
of the policy and lane closure times (i.e., mechanics of the development and enforcement of the 
policy). A survey was sent to each state to help determine each STA’s actions with respect to the 
undocumented mechanics of the policy—beyond what was stated in each agency’s respective 
written policy or strategy—and to find some common ground for policy comparison.   
2 
2. METHODOLOGY 
In order to understand the mechanics of each STA’s lane closure policies, surveys were 
developed and distributed to the following STAs: 
• Caltrans 
• CDOT, Region 1 and Region 6 
• INDOT  
• Mn/DOT, Metropolitan District 
• MoDOT 
• ODOT 
• WisDOT 
 
All transportation agencies responded except Region 6 of the Colorado Department of 
Transportation. However, CDOT Region 1 and Region 6 lane closure strategies are similar in 
theory, and Region 1 provided extensive documentation within their strategy. 
The survey consisted of a series of questions dealing with the topics of lane closure policy 
development, exceptions to the lane closure policy, and lane closure policy enforcement. 
The surveys were distributed after we (the researchers) tried to answer many of the questions 
ourselves using the written documents that were available on the STAs’ websites. Based on the 
available policy documents, we developed written descriptions of each agency’s policies; 
however, many nuances of these policies could not be determined strictly from the available 
documentation. The written descriptions that we developed were sent to representatives of each 
STA to review, make changes, and expand on the answers. Each representative was also asked to 
provide a description of what the state usually does for each activity that we had questions over.  
The survey respondents contacted from each state transportation agency are as follows: 
 
Jacqui Yuke Ghezzi 
Chief, Traffic Management Branch 
Division of Traffic Operations 
California Department of Transportation 
Sacramento, CA 95814 
(916) 651-9050  
Email: jacqueline_y_ghezzi@dot.ca.gov 
 
 
 
 
 
 
 
Clark Roberts 
Traffic Resident Engineer 
Colorado Department of Transportation 
Region 1 
18500 East Colfax Avenue 
Aurora, CO 80011 
(303) 757-9648 
Email: Clark.Roberts@dot.state.co.us 
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Carl T. Tuttle 
Manager, Office of Traffic Engineering 
Highway Operations Division  
100 N. Senate Avenue 
Indiana Government Center North 925 
Indianapolis, IN 46204  
(317) 233-4726  
Email: ctuttle@indot.in.gov 
 
Cassandra Isackson 
Traffic Control Engineer 
Minnesota Department of Transportation 
Metropolitan District 
Roseville, MN 55113 
(651) 582-1000 
Email: cassandra.isackson@dot.state.mn.us 
Scott Stotlemeyer 
Technical Support Engineer 
Temporary Traffic Control Section 
Traffic Division  
Missouri Department of Transportation 
Jefferson City, MO 65109 
(573) 526-1759 
Email: scott.stotlemeyer@modot.mo.gov 
 
Mack Braxton 
Office of Traffic Engineering, Work Zones
Ohio Department of Transportation 
1980 West Broad Street 
Columbus, Ohio 43223 
(614) 752-8829  
Email: Mack.Braxton@dot.state.oh.us 
 
Tom Notbohm 
WisDOT Bureau of Hwy. Operations 
4802 Sheboygan Ave., Room 501 
P.O. Box 7986 
Madison, WI 53707-7986 
(608) 266-0982 
Email: thomas.notbohm@dot.state.wi.us 
 
 
 
 
4 
3. OVERVIEW AND INTRODUCTION TO EACH POLICY OR STRATEGY  
The survey distributed to the state transportation agencies included questions on the specific 
components of the policy or lane closure developmental process. To understand how these 
components fit into the overall process and even the policy, a general overview is needed. Each 
state’s policy is unique and needs to be differentiated, on both the overall and component levels. 
It is also important to understand what the final product is and how it is presented to the field 
personnel wishing to close lanes. Through the survey, it was determined that while some states 
may perform similar tasks, such as developing the permitted lane closure times, they may not 
perform that task at the same “step” in their respective lane closure review/developmental 
process. To understand the motivation for the lane closure policy development, the following 
sections provide both a general overview of each STA’s policy documentation and a graphical 
representation of how the permitted lane closure times are presented to the user. 
3.1 California Department of Transportation (Caltrans) 
The California Department of Transportation documents the use of work zone Transportation 
Management Plans and the plans’ components in the Deputy Directive 60, Transportation 
Management Plan Guidelines (1).The major lane closure approval process identified within this 
policy consists of three major components: 
• Threshold criteria for lane closures requiring the approval of the District Lane 
Closure Review Committee 
• Procedures for the review and evaluation of lane closure operations 
• Contents of the post-closure evaluation statement 
 
The output of a lane closure request is the lane closure chart, shown in Figure 1. The chart shows 
the lane requirements and work hours for the project for which the request was submitted. In the 
Figure 1 example scenario, the facility has three through lanes in the northbound direction. The 
hourly breakdown shows how many lanes need to be open to through freeway travel and when 
work is permitted. The charts specify the number of lanes that are required to be open and not 
the number of lanes that can be closed.  
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Figure 1. Caltrans Lane Requirements and Hours of Work chart example (2) 
The Lane Requirements and Hours of Work charts are developed within the lane closure 
reporting and requesting process, which is performed through the Lane Closure System (LCS). 
The LCS also allows Caltrans to share lane closure information statewide with all 12 districts 
through the internet. The information is shared with Caltrans personnel, contractors, and public 
utilities that impact or are impacted by a lane closure. The LCS is designed to facilitate the 
following lane closure–related actions (2): 
• Lane closure requests 
• Review (Requested lane closure is checked against lane requirement charts.) 
• Checks for possible conflicts with other closures 
• Approval or Rejection 
• Status change of a lane closure 
• Lane closure information dissemination to the public 
 
There are two levels of a lane closure request submittal—the requestor and the inspector. The 
requestor must have the request reviewed by a Construction, Maintenance, or Permits Supervisor 
first. The inspector-level personnel or a higher level manager (e.g., Field Supervisor) can submit 
a request directly to the District Traffic Manager (DTM) for review (3). 
The roles and responsibilities of each user level are displayed in the User Role and Permission 
summary matrix (see Figure 2) and the following sections will further describe the user roles 
within the process (4). In Figure 2, listed across the top of the matrix are positions within the 
district, and along the left side of the matrix are tasks associated with a lane closure decision. 
Where a cell is colored inside the matrix, it means that the individual with that title has the 
authority to make decisions regarding that task. For example, a DTM can perform all tasks while 
a Traffic Management Center Operator can only view lane closure reports.  
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Figure 2. LCS user roles and permissions chart (4) 
 
In Caltrans’s system, those who can create lane closure requests include the following (4): 
• Field Supervisors (“RE”-level staff), including Resident Engineers, Maintenance 
staff, and Permits staff 
• Inspectors 
• Requestors (Construction, Maintenance, Permits) 
• Contractors, Utility Companies, etc. 
• District Traffic Manager (DTM) 
• DTM Reviewer/staff 
• Transportation Management Center staff (only if a closure is necessary in an 
emergency situation) 
 
It should be noted that contractors and external partners can create requests only if they are given 
a User ID by the appropriate Caltrans Field Supervisor and submit the request through that 
Supervisor. 
After the lane closure is requested, it must be approved, modified, or rejected. The LCS provides 
a single location where all statewide lane closures can be reviewed. Figure 3 displays the general 
LCS approval process overview. The following points elaborate on the process intricacies (3): 
• The system allows the District Traffic Manager (DTM) or DTM Reviewer 
(authorized by the DTM) to review all lane closures submitted for the purposes of 
construction, maintenance, permits or traffic control. 
• The system allows the DTM to either approve or reject the request electronically. 
• The system notifies the requestor in the case of rejection—if the requestor has 
specified that notification is desired. 
• The system allows all district users searching for potential conflicts to see which lane 
closure requests have been approved. 
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Figure 3. Graphical representation of the LCS process (3) 
Other functions that specified users have within the Lane Closure System include canceling a 
closure request and changing the status of a closure (4). The LCS allows the Transportation 
Management Center staff to electronically review the status of a lane closure request and change 
the status of the request after DTM approval. Field staff members are responsible for calling in 
to the Traffic Management Centers to provide opening and closing status of the lane closure. The 
change status includes 
• “10-97”—notification when the first cone is placed to close the lane, 
• “10-98”—notification when the last cone is picked up to open the lane, and 
• “10-22”—notification that the closure request has been cancelled. 
 
As shown in Figure 2, Field Supervisors, Inspectors, and Requestor-level staff only have the 
ability to cancel the closure request. The other two status change identifications can be called in 
by Field staff. This allows the Transportation Management Center staff to keep the lane closure 
status in their database updated in real time. 
To complete to LCS process for a lane closure, the following reports are filed and can be 
accessed through this program (4): 
Closure Requested 
Contractor/ 
Requestor 
1st Line Review 
Resident Engineer* 
1st Line Review 
Maintenance 
Supervisor* 
1st Line Review 
Permits Engineer* 
Closure Requested 
Maintenance Staff 
Closure Requested 
Permittee 
District Traffic 
Manager Review  
Approve 
Closure 
Modify 
Closure 
Reject 
Closure 
* “RE”-level staff can submit their own requests to the DTM directly. 
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• Daily Planned Lane Closure Detail Report 
• Delay Category (identifies delay indicated on request form) 
• Early Recording (a report of all approved planned closures in a district that reported a 
date/time that was earlier than the approved time) 
• Late Recording (a report of all approved planned closures in a district that reports the 
date/time of closure that were later than the approved time) 
• Full Closure Report 
• Lane Closure Logs 
• Tracking Reports 
• Transportation Permits 
 
The Caltrans Lane Closure System is somewhat confusing to the new observer, partially due to 
the intricate request-and-approval process and all the staff identified in that process. However, 
due to the size of California’s STA and of the state itself, the documents must and in fact do 
describe this process and staff responsibilities in great detail. When compared to other states, the 
Lane Requirements and Hours of Work charts are slightly different in nature. For instance, the 
Caltrans charts indicate times when no work can be performed on a roadway in a direction—
even work that does not require a lane closure. Overall, the LCS is beneficial to the entire 
process because of the large number of lane closures within a given district and because it allows 
for system-wide coordination to avoid conflicting lane closures.  
3.2 Colorado Department of Transportation (CDOT) 
The Colorado Department of Transportation has developed lane closure strategies by regions 
within the state. (Regions in Colorado correspond to districts in other states.) Each region is 
responsible for developing its own policy or strategy due to the difference in motorists’ 
expectations throughout the state. The regions are shown in Figure 4. 
 
Figure 4. Colorado Department of Transportation regions map (5) 
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3.2.1 Colorado Department of Transportation Region 1 
The CDOT Region 1 Lane Closure Strategy was jointly developed by the Region 1 Traffic 
Section and an outside consultant in May of 2004 (6). The Strategy is used to provide “uniform 
criteria and authoritative guidance for scheduling lane closures” (6). 
The Strategy provides weekend and weekday permitted lane closure times for two-lane and 
multi-lane facilities within Region 1. The outputs of the analyses are spreadsheets included in the 
Strategy appendices and a graphical map representing permitted lane closure times for work 
zones of two typical lengths. A ¼-mile length was selected as the typical length for short work 
zones and one mile was selected for typical length of long work zones. Thus, ¼ mile and one 
mile were used to calculate delay at a specific location and—based on the expected resulting 
delay—a short or long work zone closure would or would not be permitted. The appendices of 
the lane closure strategy include spreadsheets of the seasonal schedules for Region 1 and 
regulations for when roadways not impacted by large seasonal differences in traffic could have 
one or more lanes closed: 
• Tabulated summer closure schedules 
• Tabulated spring/fall closure schedules 
• Tabulated winter closure schedules 
• E I-70 mountain corridor closure schedules 
• Two-lane closure schedules 
• Interstate interchanges within Region 1 
 
A quick overview of the spreadsheets is represented in map form, showing the permitted lane 
closure times for major roadways in CDOT Region 1 (see Figure 5). The map distinguishes 
which facilities have documented permitted lane closure times, and approximate lane closure 
times are displayed, generalized for specific periods during the day. The generalized, permitted 
lane closure times displayed on the map are as follows:  
• Night-Only Closure 
• Midday and Night Closure 
• AM Peak, Midday, and Night Closure 
• PM Peak, Midday, and Night Closure 
• Closure Anytime 
 
As stated on the map, the user should refer to the tables (spreadsheets) in the lane closure 
strategy’s appendix for the exact lane closure times. This map shows the variety of permitted 
lane closure times throughout the region on different facilities, providing a good example of how 
the varied traffic conditions depend on location and use by motorists.  
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Figure 5. Example of a CDOT Region 1 permitted lane closure map 
The other components of the Region 1 Lane Closure Strategy are documented in conjunction 
with the survey findings in the Survey Results section of this report. These components include 
data collection methods of traffic volumes, the analysis approach, and discussion of results for 
both two-lane and multi-lane facilities. Also included are strategies for dealing with the closure 
implementation process, special events, emergency situations, and updates to the strategy.  
3.2.2 Colorado Department of Transportation Region 6 
Similar to the Lane Closure Strategy (LCS) developed for Region 1, the CDOT Region 6 LCS 
(A Congestion Management Initiative) was jointly developed by a consultant and the CDOT 
Region 6 Traffic and Safety Section (7). The current version of the Region 6 LCS, published in 
July 2005, is the second edition. The Strategy includes permitted lane closure times for both 
freeways and arterials within the region.  
The outputs of the Region 6 strategy include permitted lane closure tables (spreadsheets) and 
generalized permitted lane closure times displayed graphically for both the two typical work 
11 
zone lengths (¼- and one-mile closures). The lane closure tables are located in the appendices of 
the LCS, differentiated into the following categories: 
• Single-lane closure schedules 
• Two-lane closure schedules for freeways 
• Seasonal lane closure schedules for freeways 
 
The Region 6 lane closure graphical representation is similar to that of Region 1 in that it 
provides generalized permitted lane closure periods. The maps also include permitted lane 
closure periods for weekday and weekend closures on state freeway (see Figure 6) and arterial 
(see Figure 7) facilities. Because the lane closure periods are generalized on the maps, the 
specific lane closure times should be determined from the tables in the strategy’s appendices. 
 
Figure 6. Example of a CDOT Region 6 freeway weekday lane closure schedule (7) 
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Figure 7. Example of a CDOT Region 6 arterial weekday lane closure schedule (7) 
One difference between the Region 1 and Region 6 Strategies’ freeway permitted lane closure 
times is that in the Region 6 LCS, the lane closure periods were reduced from five periods to 
three periods covering freeway facilities only. In contrast, Region 1 does not allow freeway 
closures during the AM or PM peak. The difference is graphically shown in the legends of Figure 
5 and Figure 6 and a comparison is listed below. The reduction in permitted freeway closure 
period in the urban area of Region 6 (Metro Denver) is due to CDOT research indicating that (1) 
crashes and delays were more likely if freeway lane closures were initiated during the weekday 
AM or PM peak hour and (2) the likely increase of crashes and delays outweighs the benefits of 
more efficient maintenance and construction activities. 
• Region 1 Permitted Lane Closure Times 
o Night-Only Closure 
o Midday and Night Closure  
o AM Peak, Midday, and Night Closure 
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o PM peak, Midday, and Night Closure 
o Closure Anytime 
 
• Region 6 Permitted Lane Closure Times 
o Night-Only Closure 
o Midday and Night Closure 
o Closure Anytime  
 
The other components of the Region 6 Lane Closure Strategy are documented in conjunction 
with the survey findings in Section 4 of this report. These components include data collection 
methods of traffic volumes, the analysis approach, and discussion of results for both freeway and 
arterial (multi-lane and two-lane) facilities. Also included are strategy use specifications, 
guidelines for dealing with special events, emergency situations, and updates to the strategy, as 
well as a lane closure decision tree and example scenarios of the lane closure scheduling process.  
The CDOT Region 1 and Region 6 Lane Closure Strategies are very detailed resources for 
determining permitted lane closure times. The clear lane closure maps provide a quick, 
generalized reference of these times as allowed on various facilities. If specific permitted lane 
closure times are needed, the tables are accessible to users in the same document. Furthermore, 
the process of how the permitted lane closure times are developed is documented. One of the 
benefits of both Colorado regional strategies is the accommodation of weekend and seasonal 
travel, a consideration which will be discussed further in following sections. 
3.3 Indiana Department of Transportation (INDOT) 
The Indiana Department of Transportation Interstate Highways Lane-Closure Policy used 
currently became effective in January 2004 (8). INDOT is currently in the process of changing 
the existing policy, so the survey results include both the policy effective in 2004 and the policy 
in development. The policies are similar in nature, but deviations between the two are noted in 
the text.  
The existing and future lane closure policy includes a statewide lane closure map and four maps 
of urban areas. The maps graphically depict lane closure restrictions on interstate highways in 
the state. The four metro area maps include Indianapolis, the Calumet area, Fort Wayne, and the 
Falls City area (the Indiana portion of the Louisville metropolitan area). Two of the metro area 
maps are shown in Figure 8.  
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Figure 8. Indianapolis and Falls City area permitted lane closure map (8) 
On the maps, there are seven time designations: 
• Anytime—Lane closures are permitted at any time. 
• Weekend or Nighttime Only—Unlimited lane closures are permitted between Friday 
9:00 PM and Monday 6:00 AM and on weekdays from 9:00 PM to 6:00 AM, along 
routes with significant commuter traffic. 
• Weekday or Nighttime Only—Unlimited lane closures are permitted, except from 
Friday 6:00 AM to Sunday 9:00 PM. Pertains to routes which experience significant 
increases in traffic during the weekends. 
• Nighttime—Lane closures are permitted any day from 9:00 PM to 6:00 AM Generally 
pertains to routes with heavy traffic where queues less than one mile long can be 
expected during daylight hours. 
• Executive Approval—Only the heaviest-traveled (Average Annual Daily Traffic 
(AADT)>50,000 vpd) rural four-lane routes require this approval level. Except for 
conditions designated as Emergency, an approved request by the Chief Engineer 
(Design Division–developed projects) or Deputy Chief of Highway Operations 
(district-developed projects) is required before any lane closure takes place. 
• Minimum 2 Lanes/Direction—Roads fitting this designation are generally six-lane 
urban interstate with AADT<100,000 vpd. A minimum of two lanes per direction 
shall be open at all times. 
• Minimum 3 Lanes/Direction—Urban routes with eight lanes or greater meet this 
designation. A minimum of three lanes per direction shall be open at all times. 
 
15 
Also included in the Interstate Highway Lane-Closure Policy are the policy compliance process, 
guidelines for using the permitted lane closure map times, and an explanation of what happens 
when an operation may be non-map compliant. Exceptions to the permitted lane closure times 
for emergencies and routine district maintenance are also described, along with the allowable 
circumstances for the respective exceptions. The implementation of Traffic Management Plans 
(TMP) for construction projects and the queue analysis process are also documented. These 
components of the policy are further described in the Survey Results section of this report.  
The INDOT Highway Lane-Closure Policy has benefits from the simplicity of the document. 
The lane closure maps have broken the permitted lane closure times into seven periods that are 
understandable. However, the hourly volumes are not included in the document, so any allowed 
deviations from the permitted lane closure periods are done blindly by asking for an exception.    
3.4 Minnesota Department of Transportation (Mn/DOT), Metropolitan District 
The Minnesota Department of Transportation, Metropolitan District, has developed a Lane 
Closure Manual, effective October 2003 (9). The facilities are broken into segments, and 
analysis is performed on each segment to determine the impacts of a lane closure (see Figure 9). 
The map in Figure 9 provides an index for locating the appropriate closure tables for a particular 
facility.   
 
Figure 9. I-35W Lane closure page index map for the Mn/DOT Metro District (9) 
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The manual provides tables indicating the permitted highway lane closure times and the number 
of allowable lanes that may be closed. Average hourly volumes are provided on the table as well 
as the times where different levels of lane closures are allowed (indicated by shading). In the 
example of I-35W SB (shown in Figure 10) the facility is four lanes, and—based on hourly 
volumes—the number of lanes permitted to be closed (ranging from zero to three lanes) is 
indicated on the table for all days of the week and times of the day.  
 
Figure 10. Mn/DOT allowable lane closure chart example (9) 
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The other components of the Lane Closure Manual include a general explanation of the lane 
closure determination process (using deterministic queuing) and possible exceptions to the 
permitted lane closure times. These are explained in the respective survey results sections. The 
manual also has an example of the determination and how to read the tables. 
A benefit of the Mn/DOT Metro Lane Closure Manual is the identification of the number of 
lanes that can be closed throughout the day. Instead of simply stating a period of time that a lane 
can be closed, specifying the number of lanes closed can help with project scheduling and 
sequencing by indicating to users when more than one lane closure is allowable (e.g., two lanes 
closed on a facility with four lanes in each direction). The lane closure determination is a 
simplistic process, and an example of the determination of a permitted lane closure analysis is 
provided in the manual to allow users to understand the process. 
3.5 Missouri Department of Transportation (MoDOT) 
The Missouri Department of Transportation documents work zone challenges and opportunities 
to improve work zone performance in their Work Zone Guidelines (10). The document describes 
strategies to reduce motorists’ delays (such as working during off-peak hours) and speed limits 
that reflect current work zone conditions. MoDOT has state and district work zone coordinators 
to coordinate all lane closures throughout the state. The statewide work zone coordinator 
oversees and coordinates lane closures statewide and across district boundaries and also 
considers lane closure impacts. The district coordinators handle lane closure issues within their 
respective districts, including maintenance, commercial utility work, and permit work. 
Prior to the award of a project, the Project Core Team determines if MoDOT is taking 
appropriate actions to reduce work zone impacts on the public, and the project manager conducts 
a traffic analysis to determine if traffic impacts are minimized. Work Zone Guidelines also 
describes the theory behind lane capacity analysis and explains when traffic volume–reducing 
strategies should be applied for freeways, interstates, multi-lane roadways without medians, and 
two-lane roadways. A roadway capacity table is included that should be used to compare with 
hourly volume tables (which are acquired from the district work zone coordinator) to determine 
if lane closures should be allowed and if volume reduction strategies should be applied. This 
table is shown in the Survey Results section of this report. 
3.6 Ohio Department of Transportation (ODOT) 
The Ohio Department of Transportation’s Lane Closure policy is described within the Policy for 
Traffic Management in Work Zones Interstate and Other Freeways (11). The policy, effective 
July 2000, was developed to promote continuous movement of traffic through all work zones by 
eliminating or reducing delays. The policy consists of (1) Organization and Responsibilities and 
(2) Policy Compliance Process. The Organization and Responsibilities section outlines the 
responsibilities of the District Work Zone Traffic Managers, County Managers, Multi-Lane 
Coordinators, Office of Traffic Engineering, and the Maintenance of Traffic Exception 
committee. The Policy Compliance Process outlines the process used to ensure that lane closures 
follow the policy. This process includes directions for the analysis of queues (required when a 
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lane closure is needed outside of the permitted lane closure policy), the Maintenance of Traffic 
plan, information on the submittal of a Traffic Management Plan, and an explanation of required 
implementation and evaluation procedures. Many of these components are further explained in 
the Survey Results section of this report.  
The policy appendices include the list of the capacity thresholds for queuing to begin and their 
use in the queue (delay) analysis. The method of analysis (the computer program QUEWZ-92) is 
also described. The methodology of the analysis is explained later in the survey results. Also 
included is a list of possible strategies to help reduce congestion and increase mobility. This list 
is in table format that includes the pros and cons of each strategy, suggested times when each 
strategy should be used, and the cost of applying each strategy. Finally, the appendices include a 
list of potential project stakeholders, the Maintenance of Traffic in Construction Work Zones 
checklist for the Project Communications Plan, and the Project Communication Manual, which 
details the communications plan. 
The lane closure component of the policy includes an internet application, the Permitted Lane 
Closure Map (PLCM), where a user can search for permitted lane closure times on select 
interstate and freeway segments within a district (12). The user searching for permitted lane 
closure times inputs the following information: year of the last Average Daily Traffic (ADT) 
count collected, district number, county, route, and the section of that route. The search yields a 
table—similar to the screenshot in Figure 11—showing the permitted lane closure times. 
 
Figure 11. ODOT permitted lane closure chart example (12) 
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The times of the day that lane closures are not permitted are indicated by the shaded hours for 
the different periods of days during the week, for construction and non-construction seasons. The 
table also includes the lane capacity used when determining if a lane closure is permitted. These 
capacities vary from facility to facility. This is further explained in the respective Survey Results 
section of this report.  
The PLCM application based on the internet is a convenient way to find lane closure times for 
certain facilities. The lane closure capacities are adjusted based on conditions of the facility, so a 
better approximation of the lane capacity is applied; hopefully these adjustments can help 
eliminate unnecessary lane closure restrictions that could otherwise be caused by a statewide 
blanket lane capacity. The ODOT policy is widely accepted as a model policy dealing with work 
zones, especially as states attempt to meet the requirements of the national Final Rule of Work 
Zone Safety Mobility policy.    
3.7 Wisconsin Department of Transportation (WisDOT) 
The Wisconsin Department of Transportation has only minimal information available on their 
lane closure policy, because it is still under development. The recommended lane closures are 
available for only the highest volume freeways, typically in urban areas including the Milwaukee 
area. Future goals for the lane closure policy include expanding the permitted lane closure times 
to other regions of the state and implementing a lane closure reporting system similar to that of 
Caltrans.  
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4. SURVEY RESULTS 
In order to understand the intricacies of certain states’ lane closure policies, or strategies, a 
survey was administered to each of the subject STAs (list previously). The survey consisted of 
three parts: (1) Policy Development, (2) Exceptions to the Policy, and (3) Policy Enforcement. 
The responses to each question are discussed in a section below and the responses are organized 
by question and summarized in a table. Often, STA representatives provided extensive responses 
to some questions, either through the survey or in their respective lane closure manual. This 
section includes results of the survey, combined with material from written documents, to reveal 
the mechanics of the application of each state’s lane closure policy. While some of these 
strategies were quite extensive, well-developed, and well-documented, others were in an 
embryonic state and undergoing development. 
4.1 Lane Closure Policy Development 
The analysis methods used as a basis for lane closure policies development varies from STA to 
STA. Each STA begins with the identification of facilities each policy or strategy includes (e.g., 
only Interstate highways or all Interstates and multi-lane highways) and the expected outcome, 
or objective, of that policy. Some STAs use performance measures as a method to determine 
how well the state is achieving satisfactory results based on the expected outcomes of the policy. 
The survey includes relevant evaluation methods and procedures used by each state. The process 
of determining permitted or non-permitted lane closure times includes various inputs and the 
analysis used to support the determination process. STAs differ in the variables used to estimate 
work zone lane capacities (e.g., some include terrain, lane width, and truck percentage in their 
capacity analysis) and the methods used to determine these capacities (e.g., values derived from 
the Highway Capacity Manual or values derived from field collected data). The analysis 
methodologies used to make lane closure determinations are generally standard methods used to 
estimate queue lengths and delays. The analyses are typically based on microscopic simulation 
models or spreadsheets or traffic operations models such as QUEWZ or Quick Zone that use 
deterministic queuing models. The inputs to these models usually include the traffic volume 
approaching a work zone during a certain time of day and day of the week, but the models many 
also require a calculation of trucks and recreational vehicles to be input, permitting the 
calculation of passenger-car equivalents. Volumes estimates used vary from recent hour-of-the-
day and day-of-the-week counts collected from nearby Automatic Traffic Recorder (ATR), to 
rough hourly estimates derived from applying hourly factors, to an estimated AADT. Hourly 
volumes are used to better distinguish when peak travel periods occur and what those volumes 
are; thus, lane closure times are usually given in hourly increments. The objective of the first 
section of the survey is to understand the components that each STA uses in developing its lane 
closure policy or strategy.  
4.1.1 Facility Inclusion in Policy or Strategy 
The following surveyed STAs have developed lane closure policies, covering the specific 
facilities listed below: 
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• Caltrans—State highway system 
• CDOT Region 1—All state highways and interstate highways within Region 1 
• CDOT Region 6—All state highways and interstate highways within Region 6, 
excluding those maintained by the Cities of Denver and Aurora and portions of I-25 
affected by Denver’s Transportation Expansion Project 
• INDOT—Interstate highways 
• Mn/DOT Metro—Interstate and state highways in the Metro District 
• MoDOT—Interstate and state highways 
• ODOT—State-maintained interstates and freeways 
• WisDOT—High-volume urban-area freeways (Statewide lane closure times for 
freeways and expressways are currently in development.) 
 
4.1.2 Expected Outcome of Policy 
The expected outcomes, or purposes, of the lane closure policies are generally similar for all 
states questioned. The stated reasons were related to improving safety and mobility through the 
work zone: 
• Caltrans—To minimize motorist delays, through the use of delay-minimizing 
strategies, without compromising public or worker safety or the quality of the work 
being performed (1). 
• CDOT Region 1—“To establish uniform criteria and authoritative guidance for 
scheduling lane closures in Region 1…. The Strategy was formulated in order to 
strike an appropriate balance between delays to the traveling public in the work zone 
and the cost of construction and maintenance” (6). Through the survey, Clark Roberts 
noted that the Strategy is a tool to help the Project Engineer in Construction select the 
allowable hours to set up lane closures that will result in the least amount of delays to 
the traveling public, with the greatest benefits being improved safety and mobility.  
• CDOT Region 6—“To establish uniform criteria and authoritative guidance for 
scheduling lane closures in Region 6…. Strategy was formulated in order to strike an 
appropriate balance between delays to the traveling public in the work zone and the 
cost of construction and maintenance” (7).  
• INDOT—“To minimize the impacts on the traveling public resulting from the 
implementation of the work zone” by eliminating or reducing delays (and road user 
costs) in order to maintain continuous traffic movement through all work zones (8). 
• Mn/DOT Metro District—“To provide information useful for advance planning of 
lane closures that will minimize traffic impacts and motorist delays while promoting 
safety for work crews and the traveling public for planned lane closures” (9).  
• MoDOT—According to the survey response of Scott Stotlemeyer, “Proper 
application of the guidelines results in less congestion, delay and driver frustration 
during peak travel times; thereby, providing a safer work and driving environment.” 
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• ODOT—To provide continuous traffic movement through all work zones by 
eliminating or reducing traffic delays and by minimizing impacts on the traveling 
public (11). Survey respondent Mack Braxton added that the department strives to 
provide the same number of lanes during construction as before construction. If an 
engineering design cannot reduce the delay, the state will implement strategies to 
mitigate the length of time the area of construction causing the delays will be in 
operation.  
• WisDOT—To “reduce Congestion and crashes associated with work zone lane 
closures,” according to Tom Notbohm’s survey response. 
 
Some STAs indicate that their manual or strategy is not a standalone document. Mn/DOT Metro 
District, CDOT Region 1, and CDOT Region 6 indicated that the manual or strategy should only 
be used as a reference guide and in conjunction with relevant available information or other 
manuals and policies in place. As an example, the Mn/DOT Metropolitan District Lane Closure 
Manual is intended to be used as a reference guide when making decisions regarding planned 
lane closures. The purpose of the manual is to help determine when a lane closure is appropriate, 
while other documents are used to determining the appropriate method and rationale for the 
closure.  
4.1.3 Formal Performance Measures  
In order to evaluate the effectiveness or determine whether the expected outcomes of the lane 
closure policies were met, some STAs have developed formal performance measures. Table 1 
indicates which STAs have formal performance measures, what the performance measures are, 
and how agencies evaluate compliance with their performance goal.  
Table 1. Formal performance measures summary 
Agency Yes/No Formal Performance Measures and Evaluation 
Caltrans Yes Delays or lane closures that extend beyond permitted time (Post-
Closure Evaluation) 
CDOT Region 1 No* — 
INDOT No* — 
Mn/DOT Metro No* — 
MoDOT Yes Mobility aspects of work zone and overall safety performance 
(Reported in quarterly MoDOT’s Tracker) 
ODOT Yes Queue length (Operational Performance Index reviews) 
WisDOT Yes 30-minute maximum additional delay 
*Personnel still monitor work zone traffic conditions to provide feedback and updates 
 
Caltrans has a formal process of measuring the performance of a lane closure when a lane is 
closed beyond the allowed time or when a lane closure creates delays greater than 30 minutes 
beyond typical traffic delays (1). When a project exceeds the expected delay or runs outside of 
the closure window, the policy dictates that a Post-Closure Evaluation statement be submitted to 
the headquarters’ Traffic Operations Program, Office of System Management Operations. This 
statement must be submitted by the functional unit performing the lane closure within five days 
of a lane closure exceeding the threshold criteria. The statement explains 
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• the cause and impact of delays, 
• either the actions taken or yet to be taken in order to avoid or mitigate an occurrence 
or recurrence, 
• reason the expected delay was exceeded and/or why it was necessary to exceed the 
closure window, and 
• insight for avoiding a future recurrence of the situation. 
 
Through the survey, it was found that Caltrans is in the process of developing other performance 
measures—such as showing the frequency of lane closures removed after the time the lane(s) 
were supposed to be opened—but still additional performance measures are yet to be 
determined. 
MoDOT reports measures of performance quarterly in their performance measurement tracking 
system, Tracker (13). The objective of Tracker is to assess how well the agency delivers services 
and products to the public, its customers. One of the measured areas is in regards to the mobility 
and safety aspects of work zones. MoDOT staff use a formal inspection worksheet that evaluates 
mobility through the work zone by analyzing various factors affecting traffic flow in, around, 
and through the work zone. Each factor is assigned a pass or fail (or not applicable) rating, and 
the results are compiled quarterly. Through November 2006 of the 2006 calendar year, work 
zones received a 97% satisfaction rating for work zone traffic flow, which is an improvement 
from the 2005 satisfaction rating of 88%. 
ODOT is another STA that has an extensive performance measuring process called the 
Operational Performance Index (OPI). In Appendix A of the policy, the allowable queue 
thresholds are noted. Unacceptable conditions thresholds occur when queues are longer than 0.75 
mile for more than two hours or longer than 1.5 miles for any period of time. The project 
engineer contacts the District Work Zone Traffic Manager if these thresholds are exceeded. The 
District Work Zone Traffic Manager performs on-site studies to determine what the problem is 
and why it is occurring. 
The ODOT Central office reviews the OPI to evaluate and rate every day for selected night 
interstate and interstate look-alike project. Each work zone is rated and videotaped in each 
direction. The reviews include a staff member from the Office of Traffic Engineering, Central 
Office Construction; the District Work Zone Manager of the district under review; and a Federal 
Highway Administration (FHWA) representative. A score from one to six is given to each 
project being reviewed, with six being exceptional and one being unacceptable. If a project is 
given a score of three or below on the review, an in-depth project review covering project design 
and construction is performed to determine what issues are causing the unacceptable situations. 
Currently, WisDOT uses a 30 minute maximum delay guideline for their statewide freeway 
policy. This means that, when motorists experience delays in excess of 30 minutes, measures 
must be taken to minimize the likelihood of a repeat occurrence. WisDOT staff is currently 
discussing policy revisions to decrease tolerance to work zone delays by designating a shorter 
maximum delay guideline. 
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 4.1.4 Mechanics of Permitted/Refused Lane Closure Determination 
State transportation agencies can use various methods to determine when and where a lane 
closure is or is not permitted. The procedure generally consists of the following tasks: (1) 
obtaining current hourly traffic volumes where the work zone will be located, (2) determining a 
work zone lane capacity, (3) determining the impacts on traffic caused by a work zone, and (4) 
using these components to determine whether or not a lane closure will be permitted. Commonly 
used methods include either a computer analysis (using CORSIM, QUEWZ, QuickZone, 
Synchro/Simtraffic, etc.), static volume thresholds (ADT or hourly), or both. Some policies have 
very detailed analysis steps and procedures while others simply state a method with little 
instruction or discussion (see Table 2).   
Table 2. Mechanics of permitted/refused lane closure determination summary 
Agency How Traffic 
Volumes are 
Obtained 
Thresholds for Allowing or Not Allowing 
a Lane Closure 
Method Used 
(and comments) 
Caltrans N/A Road user delay time: 
30 minutes or delay threshold set by District 
Traffic Manager, whichever is less 
Checked against other conflicts 
Highway capacity; lane 
capacity (accounts for 
truck percentages) 
CDOT 
Region 1 
ATR Hourly 
Counts; AADT & 
assumed hourly 
distributions 
Lane capacity: 
1600 vphpl minus other factors 
1100 vphpl for certain mountainous regions 
Highway Capacity 
Manual (accounts for 
surface grades and truck 
percentages) 
INDOT Recorded volumes 
within 3 years 
Queue length and road user delay time: 
Queue >1 mile for longer than 2 hours, 
Queue >1.5 miles for any period of time, or 
10 minute road user delay 
Traffic simulation 
programs (Quickzone, 
Quewz-92, Synchro/ 
Simtraffic, Corsim, etc.) 
Mn/DOT 
Metro 
RTMC* detectors 
for daily and 
hourly volumes; 
tube counts 
Lane capacity: 
1800 vphpl 
Highway Capacity 
Manual 
MoDOT N/A Lane capacity: 
1240 vphpl for one of two lanes open 
1430 vphpl for tow or three lanes open 
Hourly volumes 
ODOT ATR Hourly 
Counts; hourly 
percentage applied 
to AADT if no 
ATR (percentage 
from nearby ATR 
or statewide 
distribution) 
Lane capacity and queue length: 
1000–1490 vphpl (varies by truck 
percentage and terrain) 
Queue > 0.75 miles for longer than 2 hours 
Queue > 1.5 miles for any period of time 
Highway Capacity 
Manual or Microscopic 
Models (Quewz; accounts 
for terrain and truck 
percentage) 
WisDOT N/A Lane capacity: 
Generally 1500–1600 vphpl 
Limited to 1200–1300 vphpl in certain 
regions 
Highway Capacity or 
Simulation (calculations 
performed in spreadsheet, 
Corsim, etc.) 
*RTMC is the Regional Traffic Management Center 
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4.1.4.1 Traffic Volumes 
The predominant source of hourly traffic counts is through Automatic Traffic Recorders (ATRs). 
ATRs provide hourly volumes to determine the hours that lane closure should not be permitted. 
While ATRs can provide timely and continuous data, they are not located throughout a system. 
Therefore, some state transportation agencies have developed methods to estimate daily and 
hourly volumes from readily available data. CDOT Region 1 uses AADT data on these sections 
and applies assumed hourly distribution factors to find the daily traffic volumes. CDOT Region 
6’s strategy uses a general comparison method, relying on hourly data from a nearby segment 
with similar orientation, direction of travel, and close proximity. Not all state highway segments 
in CDOT Region 6 have weekend volume counts; CDOT has developed an expression which 
estimates weekend volumes as a function of the road AADT. Also, Saturday traffic volumes are 
sometimes used to represent weekend conditions, because Saturday traffic is consistently higher 
than Sunday traffic in the Region.  
ODOT has ranked, in order of preference, each method they have available for estimating hourly 
volumes: 
1. When an ATR is located within a roadway segment containing the planned work 
zone, the hourly ATR volumes are used. 
2. When the ATR is located upstream or downstream of the segment on the same route, 
hourly car and truck percentages are used. 
3. On locations that are similar to another route with an ATR, hourly percentages (from 
the ATR) are applied to segment AADT. 
4. Proportions of the AADT are distributed to hours using the statewide hourly 
distribution developed for planning purposes. 
 
The ATRs used for the Permitted Lane Closure Map must have bi-directional counts for every 
Thursday, Friday, and Saturday that falls between the first and the twentieth day of the month, 
during the months of August and December.  
When hourly percentages are used, such as for method number two, the statewide percentages 
are composite percentages calculated from ATRs on interstate and freeway facilities. Statewide 
sample counts are taken for 24 or 48 hours for each facility functional class, and the percentage 
of car and truck distribution is recorded by hour of the day. These hourly percentages were 
applied to AADT counts at a specified location to estimate hourly volumes used in the Permitted 
Lane Closure Map.   
4.1.4.2 Threshold Values 
Thresholds describe the maximum traffic volume allowed in a lane that will still be able to 
maintain an acceptable level of queues and delays. If conditions at the work zone exceed this 
threshold value, then unacceptable delays generally result. STAs vary in their descriptions of 
threshold values. Some rely solely on lane capacity values, while others use their lane capacity 
values to estimate a maximum queue length or amount of delay a vehicle experiences while 
traversing the work zone.  For the researched states, the lane capacity values ranged from 1,800 
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vehicles per hour per lane (vphpl) (Mn/DOT Metro) to 1,000 vphpl (ODOT), depending on the 
reduction factors used. The acceptable amount of delay also varied between the STAs that used 
maximum delay as a criterion for determining whether a closure would be permitted. Maximum 
permitted delay varied from 10 minutes in Indiana up to 30 minutes California.  
As an example, the freeway capacity rates for some typical operations are documented in the 
Caltrans Freeway Operations Department Report No. 69-3. Table 3 summarizes these rates.  
Table 3. Freeway capacity rates for some typical operations (14) 
Number of Lanes in One Direction of Travel 
(Normal Operation) 
2 3 and 4 4 
Number of Lanes Open in One Direction 1 2 3 
Type of Operation Vehicles per Hour 
Median Barrier or MBGR* Repair 1500 3200 4800 
Pavement Repair or Pavement Grooving 1400 3000 4500 
Striping or Resurfacing 1200 2400 4000 
Pavement Markers Installation 1100 2400 3600 
Middle Lanes for Any Reason — 2200 3400 
*Metal beam guard rail 
 
Caltrans uses road user delay as the method of determining if a lane closure will be permitted or 
not. For construction and permits projects, Caltrans uses an average of 1,500 vehicles per hour 
per lane (vphpl). Caltrans specifies that a traveler’s trip should not be increased by more than 30 
minutes due to a planned work zone (this excludes emergency work). District Traffic Managers 
(DTM) may set a lower maximum in their respective district if they feel that 30 minutes is too 
long of a delay. Because of the lifestyle diversity between Districts in California, one district 
may view 20 minutes of delay as completely unacceptable, while another may find 20 minutes of 
delay acceptable. The lesser of these delay limits is the maximum delay threshold allowed. Only 
the District Lane Closure Review Committee (DLCRC) can approve a higher delay threshold for 
a project.  
The CDOT Region 6 Strategy states that no freeway lane closures are to be initiated during 
weekday morning or evening peak travel periods. The hours between 5:30 and 8:30 AM are 
designated as the morning peak period, while the evening peak period occurs between 3:00 and 
6:00 PM (7). Due to traffic volumes and patterns, some freeway lane closure schedules may be 
more restrictive than simply avoiding these peak hours; the extended hours are displayed on lane 
closure charts. 
The Missouri Department of Transportation includes roadway capacities for work zones in their 
Work Zone Guidelines (10). These capacities, shown in Table 4, include various lane 
configurations in terms of open and closed lane possibilities. Lane closures and capacities are 
provided in terms of the number of lanes remaining open, given 2, 3, 4, or 5 lanes in one 
direction. MoDOT also list identifies lower volumes (below the capacity); caution should be 
used when closing lanes at this lower volume, because traffic flow may break down at these 
volumes, resulting in queuing. These volumes are compared to the hourly volumes to determine 
if a lane closure is permitted. 
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Table 4. MoDOT roadway capacities (10) 
Interstate & Freeway 
Lane Conditions Capacity Restrictions Cautionary Zone 
Total 
Lanes 
Open 
Lanes 
Vehicles 
per Hour 
per Lane 
Total 
Capacity in 
Open Lanes
Vehicles 
per Hour 
per Lane 
Total 
Capacity in 
Open Lanes 
3 1 960 960 750 750 
2 1 1240 1240 1000 1000 
5 2 1320 2640 1000 2000 
4 2 1420 2840 1100 2200 
3 2 1430 2860 1100 2200 
4 3 1480 4440 1100 3300 
 
In order to determine if a lane closure is allowed, the lane capacity through the work zone needs 
to be determined. The Ohio Department of Transportation uses the percentage of trucks on the 
facility and the terrain type to determine the lane capacity, as shown in Table 5 below. The 
theoretical lane capacity table is based on Highway Capacity Manual (HCM) 2000 Formula 22-1 
(15). The equation has been simplified from the formula in the HCM to only include terrain and 
percentage trucks in total volume (12). Truck percentages are estimated each year using the 
average from the roadway traffic counts. The adjustment factors for work zone intensity and 
work zone ramp location are both assumed to be zero vphpl. 
Table 5. Lane capacity accounting for terrain and truck percentage (12) 
Work Zone Capacity (vphpl) Truck Percentage Terrain < 15% 15% ≤ x < 30% ≥ 30% 
Level 1490 1390 1330  
Rolling 1310 1100 1000 
Custom Contact PLC administrator for use of custom capabilities. 
These should only be used in unique situations. 
 
For Ohio, Appendix A of the Traffic Management in Work Zones Interstate and Other Freeways 
Policy describes the queue lengths and durations allowed. The queues are modeled through 
traffic operations models (with emphasis) or using a microscopic simulation model and the work 
zone lane capacities displayed in Table 5. The ODOT thresholds for queue lengths are as 
follows: 
• Acceptable work zone impacts 
o Queues less than 0.75 miles 
o Queues between 0.75 miles and 1.5 miles, if queue duration is less than two hours  
o Additional advanced work zone warning signing should be specified for queues 
expected to exceed 0.75 miles for any period of time 
• Unacceptable work zone impacts 
o Queues greater than 0.75 miles for more than two hours 
o Queues greater than 1.5 miles for any period of time 
o Alternate strategies should be considered 
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The Indiana Department of Transportation also uses maximum queue length as a threshold for 
determining whether to permit a lane closure (8). These threshold lengths and resulting actions 
from the project queue analysis are similar to those of Ohio:  
• Acceptable work zone impacts 
o Queues less than 1 mile 
o Queues between 1 mile and1.5 miles, if queue duration is less than two hours  
o Additional advanced work zone warning signing should be specified for queues 
expected to exceed 1 mile for any period of time 
• Unacceptable work zone impacts 
o Queues greater than 1 mile for more than two hours 
o Queues greater than 1.5 miles for any period of time 
o Alternate strategies should be considered 
 
 
4.1.4.3 Tools Used to Determine Lane Closure Times  
State transportation agencies use various methods when determining the times that lane closures 
should be permitted for work activities on the facilities specified by the STA’s respective 
policy/strategy.  When determining the times lane closures are permitted, the lane capacity and 
existing volumes need to be known or determined, as explained in the previous two subsections. 
After determining theoretical lane capacity and the facility volumes, the analysis outputs 
typically include delay time or queue lengths. Through the survey results, it was found that the 
most common method used to determine when lane closures are permitted was deterministic 
queuing methodology. The Highway Capacity Manual (HCM) uses deterministic queuing 
methodology when analyzing lane capacity reductions in short- and long-term work zones. Most 
of the STAs that use the HCM calculations decrease the lane capacity value through reduction 
factors, such as terrain and the percentage of hourly volume that consists of truck traffic. STAs 
also use deterministic queuing programs (e.g., Quewz and Quickzone), which are based on 
similar HCM methodology, to simulate impacts at and impacts caused by a work zone. The other 
common programs used were microscopic simulation models, including CORSIM, Synchro, and 
SimTraffic.           
Figure 12 shows a sample of the calculations used by Caltrans when determining permitted lane 
closures (2). Outputs of the delay calculations include the maximum individual delay, total 
vehicle delay hours, the total cost of delay, and the delay cost per every ten minutes.   
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Percent Truck: 0.0% Cost per Truck: $24/Veh-Hr
Percent Passenger Cars: 100.0% Cost per Passenger Car: $9/Veh-Hr
Number of Lanes Existing: 4 Lanes Cost for Mixed Flow Traffic: $9/Veh-Hr
Number of Lanes Open: 2 Lanes Single-Lane Capacity: 1500 Veh/Hr
Open-Lane Capacity: 3000 Veh/Hr
Time Demand (Veh) Cumulative Demand (Veh)
Cumulative 
Capacity (Veh) Difference (Veh)
Area         
(Veh-Hr)
Queue 
Length (mile)
Individual 
Delay 
(minutes)
6 AM 0 0 0 0 0 0.0
7 AM 5309 5309 3000 2309 1154.5 2.7 46
8 AM 6945 12254 6000 6254 4281.5 7.4 125
Max. Individual Delay: 125 minutes
Vehicle Delay Hours: 5,436 veh-hr
Total Cost of Delay: $48,924
Delay Cost/10min: $4,077
Operation:  Multilane Closure
Count Date:  5-3-2001 
RTE 
Location:  
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Figure 12. Sample of Caltrans delay calculations spreadsheet (2) 
The Ohio Department of Transportation lists the process of determining lane closure times on 
their permitted lane closures website (12). In order to determine if a lane closure is permissible, 
the hourly volumes are determined and compared to the work zone capacities. If the hourly 
volumes exceed the work zone capacity, no closure is permitted. In Ohio, weekday closures for 
rural locations are defined as Monday through Thursday, and weekday closures for urban 
locations are defined as Monday through Friday. Weekday permitted closure times for the 
construction season are determined using the calculated lane capacity, along with the seasonally 
adjusted Thursday ADT in August (for rural locations) or the seasonally adjusted Friday ADT in 
August (for urban locations). For the non-construction season, the seasonally adjusted Thursday 
ADT in December is used for rural locations, the seasonally adjusted Friday ADT in December 
is used for urban locations, and the calculated lane capacity is used in either location to 
determine permitted weekday closures. If the segment in question uses an ATR, the maximum 
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Thursday or Friday ADT volume is selected from August or December (excluding Christmas 
week).  
Weekend permitted closure times for the construction season are determined comparing the 
calculated lane capacities and the seasonally adjusted Friday ATR volumes in August for rural 
locations and the seasonally adjusted Saturday ATR volumes in August for urban locations; for 
the non-construction season, the seasonally adjusted Friday ADT in December is used for rural 
locations and the seasonally adjusted Saturday ADT in December is used for urban locations. If 
the segment uses an ATR, the maximum or Friday ADT volume is selected from August or 
December (excluding Christmas week). Finally, district staff members are asked to provide any 
additional information they have regarding the highway section in question; for example, special 
events (e.g., a professional football game) might result in not permitting a lane closure. 
4.1.5 Frequency of Lane Closure Traffic Condition/Volume Updates 
One issue encountered when lane closure times are determined for individual facilities is the 
potential of changed traffic conditions. The permitted lane closure times may not reflect actual 
traffic conditions, due to changes in traffic. For instance, if the delay or travel time is too long on 
a facility, motorists will find alternate routes to complete a trip in less time. A traffic volume 
count taken during periods of delay may be lower, reflecting some traffic diversion. Some 
facilities may have been improved since the last volume counts were taken, yielding higher 
actual traffic volumes than the last traffic counts suggest. Consequently, volumes may increase 
on the improved facility while decreasing on a nearby parallel route.  
State transportation agencies update their traffic volume counts and/or models to represent actual 
traffic conditions on a facility as they feel necessary. Our survey found that the surveyed STAs 
updated their counts on varying schedules, as summarized in Table 6. 
Table 6. Lane closure policy/strategy update frequency summary 
STA Frequency of Lane Closure Policy or Strategy Updates 
Caltrans Uses most current volumes for each work zone analysis 
CDOT Region 1 Approximately every 5 years 
CDOT Region 6 Approximately every 5 years 
INDOT Volumes used should be within 3 years 
Mn/DOT Metro Approximately every 2 years 
MoDOT Every 2 years 
ODOT Every 3 years (non-ATR counts) 
Continuously (ATR counts) 
Yearly for Permitted Lane Closure Map 
WisDOT As needed if congestion occurs at location in question 
 
Caltrans evaluates each work zone individually and does not use a predetermined permitted lane 
closure map.  Therefore, to model a work zone accurately, the most recent traffic volumes are 
used in the analysis.   
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The Indiana Department of Transportation uses historical volumes, no more than three years old, 
for queue analysis using simulation models (discussed in previous section) to ensure that the 
analysis reflects current regional traffic patterns and accounts for seasonal traffic surges that may 
occur during construction (8). For traffic counts a couple of years old, volumes should be 
expanded to construction year levels using appropriate growth factors, as determined by INDOT.  
4.1.6 Communication of Lane Closure Policy 
For a lane closure policy to be applied consistently, offices throughout the transportation agency 
need to understand the lane closure policy. For example, even though the lane closure policy 
may have been mainly created for the purpose of regulating closures due to roadway 
reconstruction, district maintenance managers must take into account lane closure policies when 
scheduling maintenance-related lane closures. For roadway facilities where local governmental 
agencies or utilities may schedule lane closures, the policy needs to be communicated with these 
external organizations so that they can make plans in compliance with the policy. Thus, the 
application of the policy requires communications and training across offices within the 
transportation agency but also with relevant external organization (see Table 7).  
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Table 7. Summary of policy/strategy communication to DOT staff and external forces 
Other Communication Techniques of the Policy to STA 
External access to 
policy: Information 
available* Internal forces (STA) External forces** 
Caltrans No: Lane Closures 
are Reported 
Electronically over 
Statewide LCS 
• Distributed Department wide 
through Transportation 
Management Plan Guidelines 
• District level training of 
construction, maintenance and 
permits personnel 
• Traffic Operations Lane 
Closure System 
• Constant communication 
between Project Managers 
and local agencies 
• Permits staff handles utility 
requests submitted through 
LCS 
CDOT 
Region 1 
Yes: Electronic 
Copy of Strategy 
Maintenance given hard copies 
for use during planning stages 
• Access/Permits Office 
handles all State Highway 
work, which requires a permit 
• Traffic Control issues handled 
during permit review 
INDOT Yes: Interstate 
Highways Lane 
Closure Policy 
Maintenance provided hard 
copies and receives verbal 
training 
Located on website under 
Contractor and Designer 
Information 
Mn/DOT 
Metro 
Yes: Lane Closure 
Manual 
Located on website Referenced in all permits and 
contracts for state roads 
MoDOT Yes: Work Zone 
Safety & Mobility 
Policy 
Staff provided with a hardcopy Lane closure times specified 
through contract specifications 
ODOT Yes: PLCM and 
Traffic Management 
in Work Zones 
• External and Internal forces 
must follow Traffic 
Engineering Manual 
• Note included in plans 
concerning PLCM 
 
WisDOT No: Located on 
internal website 
• 30-minute delay guideline 
published in project design 
manual 
• Lane closure restrictions 
communicated to contractors 
through project special 
provisions 
Plans to develop an online lane 
closure permitting system in 
future 
*Refers to external access via the internet. 
**Contractors, utilities, etc. 
 
4.1.7 Official Authorization of the Lane Closure Policy 
In order to make the lane closure policy or strategy official, each state needs an official or an 
official body to authorize the lane closure policy. The authorizing officials for the researched 
STAs are summarized in Table 8. 
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Table 8. Lane closure policy/strategy approval 
STA Authority Granting Approval 
Caltrans Chief Deputy Director 
CDOT Region 1 Regional Transportation Director 
INDOT Deputy Commissioner, Highway Management* 
Mn/DOT Metro Metro District Traffic Engineering office 
MoDOT Chief Engineer 
ODOT Director of Transportation 
WisDOT Statewide Administrators/bureau managers 
*New policy in development will be approved by this official. 
 
4.1.8 Variations to the Policy Due to Local Special Traffic Conditions 
Traffic can vary based on unique local conditions. Peaks in traffic can create unreasonable 
queues and delays. Local conditions that can cause traffic to vary can include special events (e.g. 
concerts, sporting events), weather (e.g., storms, blizzards), seasonal variances where volume 
can increase in one direction of travel due to tourism (e.g., traffic heading into the mountains on 
Fridays and returning on Sundays), or holiday traffic. Often, these variations in traffic patterns 
are unique to the area or region but should be taken into account in the lane closure policy. Table 
9 identifies how the states in our survey took these unique traffic volume variations into account 
in their lane closure policy or strategy, and more detailed accounts of the policy variations 
follow. 
Table 9. Formal variations described in policy/strategy 
STA Yes/No Types of Variations Described 
Caltrans Yes Each lane closure is reviewed individually to account 
for variations, specific holidays 
CDOT Region 1 Yes Special events, seasonal, weekday/weekend, 
emergency situations 
CDOT Region 6 Yes Special events, seasonal, weekday/weekend, 
emergency situations 
INDOT Yes Seasonal, regional patterns 
Mn/DOT Metro No * 
MoDOT No ** 
ODOT Yes Seasonal, holidays 
WisDOT Yes Holidays, special events, seasonal 
*Next edition will account for seasonal variations. 
**Variations are considered in hourly volume reviews. 
 
Due to heavy travel to and from the front range of the Rocky Mountains for recreational 
activities and special events occurring in and around the Denver area, Region 1 of the CDOT 
(the Region surrounding Denver on the south, east, and west) has created specific policies to deal 
with unique traffic volumes created by local traffic patterns (6). The CDOT Region 1 Strategy 
states that when a special event is known to create high traffic volumes, lane closures are not 
allowed from two hours before the event begins to one hour after the event ends. Traffic patterns 
also vary seasonally due to seasonal mountain recreation activities. High directional traffic 
volumes occur on I-70 prior to and at the end of the weekend, due to travel to and from the 
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mountains. Therefore, CDOT Region 1 has developed permitted lane closure schedules by 
seasons and days of the week. They include the following:  
• Summer weekday 
• Spring/fall weekday 
• Winter weekday 
• Summer Saturday 
• Spring/fall Saturday 
• Winter Saturday 
• Summer Sunday 
• Spring/fall Sunday 
• Winter Sunday 
 
The months are classified by the following seasonal categories: 
• Summer—June, July, August 
• Spring/fall—April, May, September, October, November 
• Winter—December, January, February, March 
 
CDOT Region 6 (the Denver Metro area) uses seasonal schedules similar to Region 1, but 
Region 6’s strategy only takes into account seasonal volume variations on road segments in the 
western part of the Region—those roads that are oriented towards the mountain areas west of 
Denver. An example is shown in Figure 13 (7).  
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Figure 13. Location of Wadsworth Boulevard (SH 121) in Denver metro area (7) 
With regards to special events within CDOT Region 6, Appendix E of the Strategy outlines their 
procedures (7). The appendix has a table of four facility segments and four special event 
locations (Invesco Field, Pepsi Center, Coors Field, and Downtown Denver). When an event 
occurs at a venue with attendance greater than 10,000, the table defines whether a lane closure 
will be allowed during an event (the period of time from two hours before the event to one hour 
after the event).   
In Ohio, ODOT accounts for seasonal variations by differentiating between the construction 
season and non-construction season, as follows (12): 
• Construction season—April 1 through November 30 
• Non-construction season—December 1 through March 31 
 
Seasonal Adjustment Factors (SAFs) are used to adjust the ATR short-term traffic volume 
counts—24 or 48 hours in duration, as described in the ODOT Traffic Volumes subsection—to 
an average daily traffic volume. The adjustment factors are used to account for tourism and other 
seasonal traffic patterns throughout the state, accounting for the seasonal traffic volumes during 
the construction and non-construction seasons. The output includes monthly averages by day of 
the week by functional class.   
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4.1.9 Exempt Activities 
Some state transportation agencies exempt specific activities from restrictions placed on their 
lane closure policies (see Table 10). For example, all states surveyed exempted emergency lane 
closures involving public safety, and some organizations treat maintenance lane closures 
differently than construction lane closures. While some of the states surveyed specify activities 
that are exempt or represent special cases, others handle circumstances on a case-by-case basis. 
In addition to closure for public safety, emergency repairs are most commonly excluded from 
official lane closure strategies. As an example, the Indiana Department of Transportation defines 
emergency repairs as activities resulting from pavement or bridge deck failures, bridge structure 
impact damage, damage to roadside appurtenances, or loss of slope stability.  
Table 10. Exempt construction or maintenance activities 
STA Yes/No Activities Exempt or Differing from Lane Closure Policy 
Caltrans Yes Construction and maintenance differ 
CDOT Region 1 Yes Public safety emergencies and certain construction activities (e.g., rock 
blasting, temperatures for material placement) 
CDOT Region 6 Yes Public safety emergencies 
INDOT Yes Emergency repairs and routine district maintenance 
Mn/DOT Metro Yes Emergency repairs and “case by case” projects 
MoDOT Yes Emergency work, permanent lane closures 
ODOT No * 
WisDOT Yes Long-term construction with necessary congestion mitigation 
strategies 
*Exception is given reluctantly if no other options are possible. 
 
The survey response indicates that the Caltrans lane closure approval process applies to all work 
conducted on the state highway system, both for moving and static lane closures. System criteria 
are slightly different for construction and maintenance activities. Lane closure charts are used to 
identify days and times that construction work is allowed. These charts are typically developed 
for construction activities using roadway geometrics and historical traffic volumes, based on 
zero delay. The lane closure charts are developed for maintenance work based on 5–15 minutes 
of delay. As stated before, Caltrans sets a maximum delay of 30 minutes, but a DTM may lower 
that delay maximum as seen necessary in his/her respective district. Unlike construction work, 
maintenance work is usually done by Caltrans’ own staff members. Thus, the lane closure can be 
picked up quickly, and maintenance work is not assessed as a violation of lane closure polices if 
the closure is picked up at the Department’s request.  
The Indiana Department of Transportation addresses the routine district maintenance exemptions 
in the District Maintenance Interstate Lane Closure Policy, which was developed by the Districts 
and Operation Support Division (8). 
4.2 Exceptions to the Policy 
Exceptions to the lane closure policies are sometimes needed to complete work in a timely and 
cost-effective manner. Many policies state what typical exceptions can potentially be granted—
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such as emergency repairs or other work deemed necessary that will extend a lane closure—and 
describe the exception-granting process. This includes identification of an exception, criteria 
used to determine if a lane closure is permitted beyond a predetermined time, how the lane 
closure request is submitted, and who has final approval. For example, it may be necessary to 
determine policy exceptions in the field in instances such as early lane closure removal or 
initiating a lane closure earlier than scheduled. Sometimes surges of traffic may increase 
volumes beyond capacity, thus requiring a removal of the lane closure to alleviate the 
unexpected congestion. Similarly, prior to closing a lane, a period of time that typically 
experiences volumes exceeding capacity of the facility with a lane closure may not be 
experiencing typical volumes; an exception may be granted to close the lane sooner than 
scheduled in order to take advantage of an extended work period. 
4.2.1 How Exceptions are Identified and Granted 
While the policies provide rules or guidance regarding when a lane can be closed to perform 
construction work, there are occurrences when exceptions need to be analyzed and possibly 
granted. The agencies surveyed first define the situation that may require an exception. 
Generally, an exception is requested when it becomes too costly to remove the lane closure(s) in 
terms of construction costs. Some of the agencies surveyed have criteria or a formal process in 
place to help determine if an exception can be permitted (see Table 11). The final step in the 
exception process is granting the exception. 
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Table 11. Summary of exceptions (identification, criteria, and exception-granting process)  
STA When Exceptions 
are Needed 
Criteria for Exception to 
be Permitted 
How Exceptions are Granted (Submittal 
and Approval) 
Caltrans When lane closure 
delays >30 min 
If TMP* measures can 
reduce delay to <30 min. or 
within threshold 
Exceptions sent to DLCRC** to approve 
higher delay threshold  
CDOT 
Region 1 
Project has unique 
characteristics that 
require deviation 
Unique characteristics of the 
project require that work 
must be performed during 
non-permitted lane closure 
times 
• Requests are submitted. 
• Interstate: Approval from Region 1 
Traffic Engineer or designee. 
• Other State Highways: Traffic Resident 
Engineer 
INDOT When operation 
will restrict or 
extend lane closure 
outside of 
allowable times 
Cost of work is less than 
cost of additional effort of 
keeping lane(s) open. 
Facilities that require 
approval for ANY type of 
work 
• Request submitted by designer/ 
planner includes quantitative traffic 
analysis and TMP. 
• Deputy Commissioner of Highway 
Management approves exceptions for 
contract work. Director, Division of 
Highway Operations, approves others 
Mn/DOT 
Metro 
If activity requires 
that a lane closure 
occur outside of 
allowable ranges 
When projects must close 
more lanes than allowable to 
perform necessary work 
• Metro Traffic Engineering should be 
notified of exception. 
• Metro Traffic Engineering grants 
exceptions 
MoDOT District staff 
determines if an 
exception is 
needed prior to 
beginning work 
No formal criteria. 
Taken into account: type of 
work, the needed temporary 
traffic control, work 
schedules, and past 
experience 
• Exceptions approved by Senior 
Management for Broad Undertakings 
(e.g., Smooth Roads Initiative projects). 
• District Staff exempts individual 
projects. 
ODOT When lane 
closures are 
planned to occur 
outside of plan 
note times (district 
analyzes proposed 
lane closures) 
Contract Work: 
• Analyzed queue within 
thresholds, exception 
permitted. 
• If queue exceeds 
threshold, alternatives/ 
recommendations must be 
submitted by district. 
Maintenance Work: 
• If queue exceeds 
threshold, alternatives/ 
recommendations must be 
submitted by district. 
• Submitted to Work Zone Traffic 
Manager and Highway Management 
Administrator; copy to Roadway 
Services Manager for maintenance 
work, Construction Engineer for 
construction work 
• Exceptions granted by Maintenance of 
Traffic Exception Committee, which 
includes Assistant Director of Planning 
and Production, Assistant Director for 
Highway Management, and Deputy 
Director of Highway Operations 
WisDOT Identified by 
project engineer 
If there is no other way to 
accomplish the work at a 
reasonable cost 
• Degree & method of evaluation varies 
• Exception approved by Project 
Engineer/Supervisor in consultation 
with Regional Operations or Project 
Development Manager 
*TMP is Transportation Management Plan 
**DLCRC is the District Lane Closure Review Committee 
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4.2.1.1. How Exceptions are Identified 
The exception identification criteria are similar at all the transportation agencies surveyed. The 
need for an exception is identified when a work activity requires that a lane closure occur during 
a non-permitted time. There are always ways to avoid reducing highway capacity due to a lane 
closure; however, the costs of maintaining capacity on the facility may be unacceptably high or 
might delay the overall project. For example, an alternative to closing lanes (and thus reducing 
capacity) may be to build temporary lanes or a temporary structure. Although building temporary 
facilities may be a reasonable solution for a long-term project, it may be cost prohibitive for a 
short-term project. 
4.2.1.2. Criteria for Exceptions to be Permitted 
Because many projects could utilize non-permitted lane closure times to reduce project duration 
and costs but would result in unacceptable road user delays, some STAs have established criteria 
to help determine when an exception should be considered and possibly granted. For example, 
the CDOT Region 1 Strategy listed unique circumstances that could warrant the closure of lanes 
during non-permitted times (6). Many of these possible exceptions involve reasons why work 
performed at night would be costly or infeasible: 
• Nighttime temperatures that make it infeasible to perform roadwork at night (such as 
the cold nighttime mountain temperatures) 
• Noise restrictions that make it infeasible to perform roadwork at night (based on 
adjacent land use or town ordinances)  
• Limits on material supplies that would make conducting work during permitted time 
costly or unfeasible. 
• Nature of construction required (e.g., blasting allowed during daylight hours only) 
• Special events 
• Seasonal events 
• Permitted-time lane closure strategies that might involve restrictions for oversize 
vehicles 
 
Similarly, the Indiana Department of Transportation provided examples in their survey response 
of when exemption from the lane closure policies might be warranted. Such cases will require 
approval before closing lanes, but typical exceptions include the following: 
• When work being conducted during non-permitted times costs less than the cost of 
additional effort to keep the lane(s) open 
o Generally applicable to INDOT forces completing short-duration maintenance 
activities and closures that will only violate the lane closure policy at the lowest 
volume times (i.e., avoiding peak periods) 
o Covers locations where it would require a significant or unreasonable degree of 
effort to avoid non-permitted land closure time 
• Activities that cannot be performed without closing a lane (e.g., resurfacing) 
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o For such activities, still specified when lane closure can occur with reduced 
impact, usually nighttime 
o Significant penalties assessed if times are not followed 
 
4.2.1.3. How Exceptions are Granted 
The exception-granting process varies between the surveyed state transportation agencies. While 
most agencies have an exception request process, systems for processing and analyzing these 
requests vary by agency.   
The exception submittal process for Caltrans can be reviewed at one or at three levels of review, 
depending on the severity of the lane closure policy violation: 
1. District Traffic Manager 
2. District Lane Closure Review Committee 
3. Headquarters Lane Closure Review Committee 
 
For each lane closure application, the District Traffic Manager reviews and makes a 
recommendation regarding the closure. The survey response expands on the three levels of 
review and process. The District Lane Closure Review Committee reviews and formulates 
recommendations if a lane closure is expected to result in major delays. On significant projects 
(such as the San Francisco Oakland Bay Bridge Project) where delays may exceed the allowable 
limit, the district committee may request a meeting with the Headquarters Lane Closure Review 
Committee to discuss options and to inform executive management of the selected alternative. 
Only the District Lane Closure Review Committee can approve a higher delay threshold for a 
project. The district committee decides whether or not to request review by the agency-wide 
Lane Closure Review Committee. The district-level committee determines when a lane closure 
application is sent to the Headquarters Lane Closure Review Committee for approval, and 
generally requests review by the headquarters committee when requests have impacts that are 
inter-regional, statewide, environmental, or sensitive in nature. The headquarters committee is 
comprised of the Program Managers for Construction, Maintenance, Design, and Traffic 
Operations along with the Headquarters Public Information Officer and a representative from the 
California Highway Patrol. The headquarters committee may review the closure or defer back to 
the district committee for reconsideration and review if the decision is not deemed to require 
headquarters-level review.  
Through the survey, it was found that Colorado Department of Transportation Region 1 builds 
upon prior experiences to determine if an exception can be granted. When a lane closure is 
occurring outside of the permitted time, CDOT Region 1 records information of the experience 
which can be used for future projects that may require a deviation from the recommended lane 
closure times and for Strategy updates. If the lane closure experience was better than anticipated 
(e.g., queue lengths were less than the analysis estimated) a similar lane closure could be used on 
other projects requiring similar types of work.  
Through the survey, it was found that the Indiana Department of Transportation policy is in the 
process of being modified to accommodate a new organizational structure and subsequent 
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employee title changes. In the current policy, a request for an exception is submitted by the 
designer/planner (8). The request includes a designer/planner–performed quantitative analysis 
and traffic management plan (TMP) specific to the project. For contract work, the analysis 
should be completed during the planning process, after the pavement recommendation has been 
formulated and/or bridge work has been determined. In all cases, the analysis for contract 
projects occurs before scoping of the final design begins. For design-build projects, the TMP is 
completed, approved, and reflected in the scope of services. Analysis of work zone impacts is 
evaluated prior to the implementation of any lane restriction for permit work or work performed 
by the STA’s own work force.  
The INDOT Headquarters Office Engineering Assessment Section, Design Division or District 
Development office, analyzes the impact on the motoring public of any proposed lane closure 
not permitted by the lane closure policy. The quantitative analysis is performed to determine the 
queues (generated by the proposed lane closure) that would occur outside of the allowable times.  
• If the projected queue is less than thresholds, which are queues that either exceed 1 
mile for more than two hours or exceed 1.5 miles for any length of time, the final 
development process may continue. Documentation of the analysis must be retained 
on file. Any chosen work zone strategy that will result in impacts less than the 
allowable delay thresholds but increases the project cost by 20% (or $1 million) is 
submitted to the Chief Engineer for approval. 
• If the projected queue exceeds thresholds, an exception request is submitted to the 
Chief Engineer or Deputy Commissioner of Highway Operations. The exception 
request will identify the alternative selected as the preferred option and the reasoning 
for the selection. The exception request will also address the impact on the current 
Indiana Statewide Transportation Improvement Program, if the request is denied.  
 
Many of the named offices in the Indiana Department of Transportation policy are not included 
in INDOT’s new organization; thus, the names of the offices and titles of individuals performing 
functions will change. The duties are still being accomplished but under the new office names. 
Currently, INDOT has two policies—one for construction contracts (let under the construction 
letting process) and one for all other work on the interstate (INDOT maintenance forces or local 
contractor work not awarded thru the construction letting process). The new policy will combine 
the two policies into one. The Deputy Commissioner of Highway Management approves 
exceptions for contracts (for the construction letting process), and the Division of Highway 
Operations Director approves all other exceptions. A simplified method of analyzing traffic flow 
to requesting a waiver is being included in the new policy (For a closure of one out of two lanes, 
where the volume in passenger car equivalent is less than 1,400 vehicles per hour, the waiver 
will be automatically approved.) 
The Ohio Department of Transportation policy states that the affected district analyzes all lane 
closures on interstates and freeways that are not permitted by the Permitted Lane Closure Map 
(PLCM). If the queues are found to be less than the thresholds specified in the PLCM, the 
District Work Zone Traffic Manager will approve the Maintenance of Traffic (M.O.T.) Plan. 
However, if the queues are greater than the threshold, alternatives and recommendations to 
alternatives are prepared at the district level and submitted to the Multi-Lane Coordinator for 
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review. The Multi-Lane Coordinator and other Central Office staff, as required, review the 
submitted work zone alternatives. If additional information is needed on these alternatives, they 
are given back to the district, which provides the additional information. If all information is 
included, a recommendation of the lane closure is made by the Multi-Lane Coordinator to the 
Maintenance of Traffic Exception Committee. A detailed flowchart of the ODOT exception 
process for contract work is shown in Figure 14. 
 
Figure 14. ODOT contract work exception process (11) 
4.2.2 Frequency of Policy Exceptions 
The state transportation agencies surveyed were asked how commonly exception requests are 
granted. One of the respondents provided a quantitative response, while the others did not have a 
specific, measurable answer but rather provided a qualitative response (see Table 12). 
For all states surveyed, a common response was that exceptions are granted fairly infrequently. 
The only agency that stated that there were frequent exceptions granted from its lane closure 
policy was the Missouri Department of Transportation. This is due to their Smooth Roads 
Initiative, a statewide resurfacing program that requires a large amount of work be completed in 
a short period of time and with limited resources available for work zone mitigation. However, 
District 
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Scott Stotlemeyer from MoDOT indicated that “this is in stark contrast to the direction we were 
heading prior to [the Smooth Roads Initiative], and hope to return to after, returning to a 
somewhat normal program.” In general, exceptions are infrequently granted, because a lane 
closure during a non-allowed time is usually the last option considered when planning a project; 
alternative solutions are exhaustively examined before such an exception is granted. For some 
projects, however, it is not financially feasible to complete the project during allowed lane 
closure times, thus necessitating an exception. When violating a lane closure policy, agencies 
often attempt to reduce the impact on road users. For example, when ODOT approves an 
exception, the district must provide some strategy that will mitigate the effects of the lane 
closures, such as innovative contracting to accelerate construction or motorist information 
dissemination via ITS.  
Table 12. Frequency of granted exceptions  
STA Frequency of Granted Exceptions 
Caltrans Infrequent 
CDOT Region 1 Uncommon, only when required 
INDOT 11 for Construction Contracts; 2 for 
Maintenance Crews* 
Mn/DOT Metro Infrequent 
MoDOT Frequent for Smooth Roads Initiative;** 
exceptions infrequent for other projects 
ODOT Infrequent 
WisDOT 6–10 projects per year statewide 
*This count covers January–August 2006. 
**The Smooth Roads Initiative is a statewide resurfacing program. 
 
4.2.3 Deviation from Permitted Times for Lane Closure Setup or Removal  
As described in previous sections, when determining permitted lane closure times, an analysis is 
performed to determine if a lane reduction would create a queue at the merging point. The length 
of queue or time span of delay is analyzed to see if it exceeds the predetermined thresholds. 
However, unexpected traffic conditions can sometimes create significant queues and 
unreasonable delays that were not planned through the recorded volume analyses. Often, the 
recorded traffic volumes may be up to two or three years old and do not account for new 
development and the resulting higher traffic volumes. On the other hand, volumes experienced 
during the times that lane closures are disallowed may actually allow for a lane closure. This 
traffic volume reduction could be due to capacity improvements in a parallel route which 
reduced travel times and caused a traffic shift from one facility to the improved facility. 
Recorded traffic volumes that are several years old would not account for this shift in volumes, 
and field observations may suggest a re-analysis of the work zone lane closures. 
Our survey asked the STAs how deviations from the permitted lane closure times were analyzed 
and handled when unexpected traffic conditions were experienced, both in terms of increased 
and decreased volumes.   
44 
As means to be flexible, given the changes in traffic patterns that can occur on a specific days, 
some agencies (1) have created methods to measure delays and queues in the field and (2) 
require the opening of a lane when delays or queue lengths become unreasonable (see Table 13), 
similar to the thresholds determined through lane closure schedule analysis (shown in Table 2). 
Caltrans, CDOT Region 1, INDOT, MoDOT, and ODOT can require the lane(s) to be reopened 
if the delays or queues experienced are unacceptable and if it is reasonable or feasible to 
interrupt the project and re-open the lanes. Certain construction tasks (e.g., concrete placement, 
lane reconstruction) do not allow for an immediate lane opening. However, as noted in the 
CDOT Region 1 strategy, tasks such as striping or guardrail work allow the contractor to pick up 
the lane closure, clear the queues, and begin work again at a later time as traffic volumes allow. 
Region 1 also noted other criteria that can incite the removal of a lane closure, such as intense 
rain or snow, or a queue that extends beyond the traffic control or around a blind corner (in 
canyons). WisDOT stated that unacceptable queues and/or delays are noted and analyzed to 
determine if the lane closure time periods need to be adjusted. However, a time reduction usually 
requires additional compensation be paid to the contractor, so the costs of delay and contractor 
compensation need to be compared when making the allowable lane closure time reductions. 
Table 13. Deviations from permitted lane closure times (removal and setup) 
Removing Lane Closure Setting Up Lane Closure 
STA Criteria for Ending Closure Earlier than 
Scheduled 
Criteria and Approval 
for Early Closure 
Criteria for 
Postponing Lane 
Closure Setup 
Caltrans Excessive delay criteria Delay criteria; District 
Traffic Manager 
No  criteria defined 
CDOT Region 1 Queues; Project Engineer’s 
discretion 
Delay Criteria; Project 
Engineer 
No criteria defined 
INDOT Delays, queue lengths No criteria defined No criteria defined 
Mn/DOT Metro No formal criteria No criteria defined No criteria defined 
MoDOT Queues are noted; no formal 
criteria 
No formal criteria; at  
project staff discretion 
No formal criteria; 
project staff’s discretion 
ODOT Queue development No formal criteria 
defined 
No criteria defined 
WisDOT Queues are noted; no formal 
criteria 
As deemed necessary by 
Project Engineer 
No criteria defined 
 
Another exception to a lane closure policy or strategy can occur when actual traffic volumes are 
lower than the counted or predicted volumes used in the permitted lane closure time 
determination. Publicity and traveler information may be effective in reducing traffic volumes, 
thus alleviating the need to restrict lane closures. Reduced volumes could result in relaxed lane 
closure restrictions that allow crews to utilize longer continuous lane closures and possibly 
reduce overall construction duration. Some STAs have a formal (Caltrans and CDOT Region 1 
both utilizing delay criteria) or informal (MoDOT and WisDOT both noting queue development 
and length) criteria for determining when a lane closure restriction can be modified. (Criteria are 
considered informal when the decision is left up to the Project Manager or other approved 
project staff based on their observations and/or past experience.) However, traffic volumes may 
be unusually high when a lane closure is scheduled to be implemented, thus preventing the lane 
closure implementation because it would create unacceptable queue lengths and/or delay. While 
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all surveyed STAs stated that they did not have any formal criteria for such a scenario, this type 
of situation could be handled according to the criteria for ending a lane closure earlier than 
scheduled. If a lane closure causes or is going to cause an unacceptable queue, the lane closure 
should not be implemented or an existing closure should be removed.  
4.3 Enforcement 
Enforcement of the policy is important in maintaining consistent lane closures throughout a 
STA’s highway system. The enforcement aspect of the policies include monitoring the lane 
closure initiation and removal times, monitoring permitted exceptions, monitoring traffic 
volumes during a closure by measuring queue lengths or delay, and instituting fines or penalties 
for noncompliance.  
4.3.1 Policy Enforcement and Monitoring of Permitted Exceptions 
The methods of enforcement vary from agency to agency. Either the policy is formally stated by 
contract and enforced by the project manager or the compliance of internal forces (e.g., 
maintenance crews) is expected and communicated through training on the lane closure policy or 
strategy. Apart from the general contract language regarding permitted lane closure time 
enforcement, exceptions may be granted to implement a lane closure during non-permitted times. 
Table 14 lists the lane closure enforcement mechanism used by each agency. 
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Table 14. Policy enforcement and monitoring of permitted exceptions  
Enforcement 
STA Where language is specified Policy monitor 
Methods of enforcement or reporting 
Monitoring of Exceptions 
Caltrans Department personnel training 
No answer regarding who monitors the policy 
Work with counterparts or bring issue to higher level if 
necessary 
Through Lane Closure 
System and Field and 
Transportation Management 
Center Reports 
CDOT 
Region 1 
Construction: 
Lane closure hours provided in project specifications 
Monitored by Project Engineer and Resident Engineer 
No answer regarding methods of reporting and enforcement 
Construction: 
Same as enforcement 
 
 Maintenance: 
No answer regarding where language is specified 
Monitored by Maintenance Foreman 
No answer regarding methods of reporting and enforcement 
Maintenance: Requires final 
report* 
 Access and Permits: 
No answer regarding where language is specified 
Monitored by Region 1 personnel on project 
No answer regarding methods of reporting and enforcement 
Access and Permits: 
No answer 
INDOT Lane closure language included in contract 
Monitored by Project Engineer/Supervisor 
All interstate projects reviewed twice a year for traffic 
control 
Same as enforcement 
Mn/DOT 
Metro 
Lane closure language included in contract 
No answer regarding who monitors the policy 
No answer regarding methods of reporting and enforcement 
Staff observations 
MoDOT Lane closure language included in contract 
Monitored by district staff for both construction and 
maintenance 
No answer regarding methods of reporting and enforcement 
Staff observations to report 
travel times to motorists 
ODOT No answer regarding where language is specified 
Monitored by District Work Zone Traffic Manager 
Reviewed through Operational Performance Index (OPI) 
reviews 
Office of Traffic 
Engineering observations 
and evaluation through OPI 
reviews 
WisDOT Lane closure language included in contract 
Monitored by Project Engineer/Supervisor 
No answer regarding methods of reporting and enforcement 
Project Engineer assesses 
field conditions 
*Final report includes typical delay times during lane closure and a general evaluation of the likely impacts 
 
Several STAs stated that violations to lane closure policies are not very common. Caltrans noted 
in the survey response that department personnel training has fostered improved cooperation 
between all divisions, which has created a common understanding that the goal of the agency is 
to reduce delay. If an exception does occur and the policies are not followed, staff will work with 
their construction counterparts to solve the issue; if this does not work, the issue may be brought 
to a higher level as a last resort. The Standard Special Provision (SSP) 12-220 includes the 
process a contractor must follow if a lane closure is not opened to traffic by the specified time. If 
the work is suspended and the lane is reopened, the contractor must submit a work plan ensuring 
that future closures will be reopened to public traffic at the specified time. Until the work plan is 
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accepted, the contractor shall not implement any other lane closures. INDOT noted that the 
public does a good job of encouraging enforcement of the lane closure policy. Often, major 
deviations are reported by motorists and the media. 
In regards to exception enforcement, special provisions or monitoring methods may be required. 
While most agencies use staff observations or similar methods to monitor the work zone and 
enforce compliance with exceptions, CDOT Region 1 also requires an exception report that 
includes the typical delay times that occurred during the lane closure as well as a general 
description of how the operation functioned. Additionally, MoDOT noted that staff members do 
not usually monitor “permitted” lane closure exceptions for the adjustment of the lane closure 
itself; however, the lane closure exceptions are monitored in order to communicate travel times 
to motorists.  
4.3.2 Penalties or Fines for Non-Compliance 
Some STAs include monetary penalties or fines in the contract language to keep the contractor 
mindful of non-compliance issues with the lane closure policy (see Table 15). Contractors could 
incur penalties by beginning a lane closure too early or removing the closure too late; in either 
scenario, a lane closure exists outside the permitted lane closure times.  
Table 15. Penalties for non-compliance of lane closure policy/strategy 
STA Early Start Late Removal Penalty Amount Determination 
Caltrans No Yes Based on roadway geometrics, traffic volumes, and 
delay time 
CDOT Region 1 Yes Yes Based on number of incidents and Standard Special 
Provisions table 
INDOT Yes Yes $2,000 per hour lane is blocked (amount in recent 
contract) 
Mn/DOT Metro Yes Yes Depends on contract language 
MoDOT Yes* Yes* User costs 
ODOT Yes Yes Liquidated damages as specified in Construction and 
Materials Specification 
WisDOT Yes* Yes* Percentage of the estimated user delay cost per hour 
of lane closure 
*Occurs in limited number of contracts 
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5. CONCLUSIONS 
Lane closure policies have beneficial results. They can be a valuable component of a state 
transportation agency’s overall safety and mobility objectives, reducing work zone–induced 
congestion by preventing lane closures when traffic demand would exceed the resulting capacity.    
The outputs of the lane closure policies are quite extensive in some states. Ohio has an internet-
based Permitted Lane Closure Map and Caltrans has an internet-based lane closure reporting 
system, while other states—such as CDOT Regions 1 and 6, INDOT, and Mn/DOT Metro—
have permitted lane closure times either graphically displayed or provided in charts. Graphical 
representation allows for a quick determination of general time periods when lane closures are 
permitted, while actual hourly breakdowns offer a more precise beginning and ending time. 
Similarly, systems that generalize any lane closure during the week (Monday–Friday) as a 
“weekday closure” do not depict actual conditions as well as those systems that specify 
permitted lane closure times based on specific days of the week. While different options are 
available, the level of precision used to determine acceptable lane closure windows is established 
by each STA through its policy and the resources available to conduct traffic counts.   
In terms of lane closure policy development, all states have similar processes, but the 
extensiveness of work zone impact analysis—in particular, analysis of the congestion created by 
a lane closure—differs between states. The methods of analyzing a queue range from simple 
deterministic queuing theory using a spreadsheet to microscopic modeling through SimTraffic or 
CORSIM. While each method is only an estimation of what will happen around the work zone, 
each provides a basis for evaluation of lane closure times. The extensiveness of this analysis also 
varies between agencies. Many states simply use the work zone lane capacity and compare it to 
the expected volumes. If the demand exceeds available capacity, the lane closure is not 
permitted. Other states report their threshold criteria in terms of delay (Caltrans) and/or queue 
length (ODOT, INDOT). While these states also use a work zone lane capacity, the work zone 
impact is reported in a manner that people can relate to and visualize.  
The methods of collecting or estimating facility traffic volumes vary between states as well. 
While Automatic Traffic Recorder (ATR) counts are the most accurate (since they count traffic 
continuously), they are not always located extensively throughout a state. Therefore, estimated 
AADT (deriving from routine traffic counts) or interpretations of ATR counts (for segments 
between ATRs) are also used. Using volumes collected over a short period of time (i.e., a few 
days) as a basis for determining lane closure times is not very accurate, but it does provide 
insight into actual conditions. When spot counts are applied to a facility analysis, using a 
seasonal factor and then an hourly factor, the resulting volumes generally do not accurately 
portray true segment volumes. However, many STAs indicate that this might be the only traffic 
information available to determine permitted lane closure times, and they stress that engineering 
judgment in the field is invaluable when finalizing and adjusting times.  
Variations to the policy are important to include; if not accounted for, the level of congestion and 
delay could become unacceptable. Many states have developed special charts or maps that 
account for seasonal variations. Similarly, some states account for other variations such as 
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holidays, special events and emergencies. To avoid unacceptable delays, it is also important to 
identify special circumstances that require deviations from the lane closure policy, whether long 
term (seasonal) or short term (event). Overall, the surveyed states were fairly consistent in their 
identification of the circumstances and events that require identification and subsequent lane 
closure variation.   
Exceptions to the permitted lane closure times are sometimes needed based on the type of work 
being performed or the urgency with which the project needs to be completed. All states 
indicated that lane closure time exceptions involve truly exceptional circumstances compared to 
the vast majority of lane closures in their state. However, because exceptions are sometimes 
necessary, the surveyed STAs have implemented criteria and processes that provide a clear 
understanding of how exceptions are granted. Many states indicated in their policy the flexibility 
provided to the field engineers in regards to unexpected traffic conditions. When higher than 
expected traffic volumes are encountered, it is beneficial to be able to remove a lane closure to 
avoid unacceptable traffic congestion. Similarly, flexibility is also needed in implementing a lane 
closure (e.g., delaying a lane closure due to unexpectedly high volumes or allowing a lane 
closure to be placed earlier than anticipated due to unexpectedly low volumes). This sort of 
flexibility strikes a balance between reducing immediate road user costs and attempting to 
maximize the lane closure time for construction—an activity that reduces overall project road 
user costs due to shorter project durations. 
The enforcement of a lane closure policy is important for reducing congestion and maintaining 
the overall integrity of the policy. The surveyed state transportation agencies have exception-
granting policies in place, allowing them to work with contractors to strike a balance between the 
road users and the project. Therefore, when a schedule is set to establish when lane closures are 
allowed, it should be followed. Other strategies put in place by STAs to reduce congestion—
such as demand management strategies or the use of information technology systems to help 
motorists decide on a commute time or route—rely on the determined and documented times of 
lane closures. When nighttime construction is utilized, lane closures are usually picked up before 
the morning commute. The morning peak begins very quickly, and the demand on the facility is 
quite sudden. Therefore, if the lane closure is not picked up by the time the peak demand begins, 
long queues and delays will form almost immediately. As a deterrent to overextended lane 
closures, the surveyed agencies institute monetary penalties based on the user delay costs of the 
resulting conditions. However, most states indicated that enforcement issues are rare, and that 
most contractors and other counterparts needing a lane closure understand the importance of 
reduced congestion and cooperate. 
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